DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 25, 2006

	RIG 453
	190
	363

	CAMERON
	1665
	1665

	HALLIBURTON
	3452
	3452

	SCHLUMBERGER
	2394
	2394

	ISDL
	190
	647

	ISS
	178
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 25, 2006

Supervisor:
Campbell, Glenn R.

Brigham Bigby


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	24.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$167,205
	 
	 

	Total Cost:
	$4,127,082
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue installing spoolwork, hoses, accessways, landings & handrails. Continue R/up rig floor & completed installing rig floor wing baskets. Locate rotary table, drawworks & drillers roof in position. Spot airlift tank in position. Assist electrician & mechanic. Arrange decks. Work boat & backload as required. Clear pipedeck & prepare panels ready for mud pump installation. WKF crew working final washdown of platform. CBA crew serviced Lady Kari-Ann & continued cleaning & servicing equipment.

	Current:
	Dress rig floor & prepare backloading.

	Planned:
	Continue rig up operations. Install mud pumps.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 26, 2006

	RIG 453
	191
	363

	CAMERON
	1666
	1666

	HALLIBURTON
	3453
	3453

	SCHLUMBERGER
	2395
	2395

	ISDL
	191
	647

	ISS
	179
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 26, 2006

Supervisor:
Campbell, Glenn R.


Brigham Bigby


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	25.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$167,205
	 
	 

	Total Cost:
	$4,294,287
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue installing spoolwork & hoses. Continue to r/up rig floor. Assist electrician & mechanic. Arrange decks. Work boats & backload as required. Install drill line spool & A-frame on rig floor. Remove pipedeck panels & windwalls ready for mud pump installation. Rig mud pumps into position. Install mud pump HP discharge line & reinstate pump room gangway. WKF crew working final washdown of platform. CBA crew serviced Lady Kari-Ann & continued cleaning & servicing equipment.

	Current:
	Install HP discharge line & pump room gangway.

	Planned:
	Reinstate pipedeck. Dress rig floor. Install crown section & reeve same.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 27, 2006

	RIG 453
	192
	363

	CAMERON
	1667
	1667

	HALLIBURTON
	3454
	3454

	SCHLUMBERGER
	2396
	2396

	ISDL
	192
	647

	ISS
	180
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 27, 2006

Supervisor:
Campbell, Glenn R.


Brigham Bigby


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	26.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$167,205
	 
	 

	Total Cost:
	$4,461,492
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue installing spoolwork & hoses. Continue to r/up rig floor - install drillers console, weight indicator, air & hydraulic services. Assist electrician & mechanic. Arrange decks & prepare backloading. Work boats & backload as required. Reinstate pipedeck panels & windwalls after mud pump installation. Dress mud pumps & pump room.  Install vee-door & catwalk. Install sub-base accessways. Install crown section in A-frame ready for scoping. WKF crew working final washdown of platform. CBA crew serviced Lady Kari-Ann & continued cleaning & servicing equipment.

	Current:
	Continue rig up on rig floor & in pump room.

	Planned:
	Continue general rig up operations.


