DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 19, 2006

	RIG 453
	214
	363

	CAMERON
	1683
	1683

	HALLIBURTON
	3470
	3470

	SCHLUMBERGER
	2412
	2412

	ISDL
	214
	647

	ISS
	202
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 19, 2006

Supervisor:
Bennett, James M


Steel, George A

	AFE Number:
AFE Number:
	L0501G204
	Ave Angle:  
	

	Days to Complete:
	3.67
	AFE Cost/Days:   
	$1,500,000

	Daily Cost:
	$79,251
	 
	 

	Total Cost:
	$1,353,510
	Planned MD/TVD: 
	185.00/

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Continue to P/up 4" drill pipe. Rack back, drift and strap every joint. Reinstate grating. Prepare to skid for P&A well A2A.

	Current:
	Prepare to skid to A2.

	Planned:
	Prepare to skid to A2.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 19, 2006

	RIG 453
	214
	363

	CAMERON
	1683
	1683

	HALLIBURTON
	3470
	3470

	SCHLUMBERGER
	2412
	2412

	ISDL
	214
	647

	ISS
	202
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 19, 2006

Supervisor:
Bennett, James M


Steel, George A

	AFE Number:
AFE Number:
	40000466
	Ave Angle:  
	

	Days to Complete:
	0.33
	AFE Cost/Days:   
	$1,967,822

	Daily Cost:
	$79,251
	 
	 

	Total Cost:
	$79,251
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2A

	Management Summary:
	PTSM. Conduct rig service. Prepare to skid rig west to well A2A. Remove landings and walkways. Remove scaffolding. Store excess equipment. Re-arrange deck for boat.

	Current:
	Prepare to skid rig to Well A2A.

	Planned:
	Skid rig to well A2A.


