DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 07, 2006

	RIG 453
	202
	363

	CAMERON
	1675
	1675

	HALLIBURTON
	3462
	3462

	SCHLUMBERGER
	2404
	2404

	ISDL
	202
	647

	ISS
	190
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 07, 2006

Supervisor:
Campbell, Glenn R.


Brigham Bigby

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	36.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$6,092,152
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue to dress rig floor.  Continue precommissioning checks. Continue general rig up operations. Assist Electrician & Mechanic install cables & rig services. Terminate TDS loom. Service boat. Arrange decks & prepare backloading.  Commissioning airlift system. Leak testing LP mud system. Set up cellar deck storage area.
Howco rig up cement unit & bulk plant. Geoservices rig up logging unit & run field devices.
CBA crew standby to service boat.

	Current:
	Leak testing, precommissioning & general rig up.

	Planned:
	Complete leak testing LP mud system. Complete commissioning airlift system. Continue precommissioning checks & general rig up. Commence DNV Rig Inspection.


