DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 08, 2006

	RIG 453
	203
	363

	CAMERON
	1675
	1675

	HALLIBURTON
	3462
	3462

	SCHLUMBERGER
	2404
	2404

	ISDL
	203
	647

	ISS
	191
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 08, 2006

Supervisor:
Bennett, James M

Davis, Brian
	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	37.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$6,255,218
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue to dress rig floor.  Continue precommissioning checks. Continue general rig up operations. Install bulk cement and barite vent line. Service boat. Arrange decks & prepare backloading.  Test airlift system. Continue leak testing LP mud system. Set up cellar deck storage area. Complete derrick inspection. Erect scaffold where needed and continue with housekeeping.
CBA crew standby to service boat.

	Current:
	Leak testing, scaffolding, prepare decks for boat.

	Planned:
	Complete precommissioning checks and general rig up operations. Service boat


