DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 22, 2006

	RIG 453
	187
	363

	CAMERON
	1662
	1662

	HALLIBURTON
	3449
	3449

	SCHLUMBERGER
	2391
	2391

	ISDL
	187
	647

	ISS
	175
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 22, 2006

Supervisor:
Steel, George A


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	21.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$167,205
	 
	 

	Total Cost:
	$3,458,262
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue installing hoses, accessways, landings & handrails. Install air receiver, shaker dump line & prep decks for boat. Service Lady Kari Ann, spot Anadrill shack, install BOP lift frame & rig floor sections. Install shakers & shute.

	Current:
	Installing shakers on active tank.

	Planned:
	Install rig floor timbers & general rig up of equipment


