DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 07, 2006

	RIG 453
	172
	363

	CAMERON
	1647
	1647

	HALLIBURTON
	3434
	3434

	SCHLUMBERGER
	2376
	2376

	ISDL
	172
	647

	ISS
	161
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 07, 2006

Supervisor:
Bareswill, J.R. (Dicky)


Campbell, Glenn R.


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	6
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$991,577
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Conduct start of shift hazard hunts. Rig down & remove all rig floor wing baskets, drawworks & rotary table. Disconnect & remove electrical cables. Rig down bulk plant sea deck vent line system. Continue to rig down mud system spoolwork. Prepare backloading. Service work boat. Prepare &  remove drill floor sections. L/out choke & kill lines. L/out shale shakers. Prepare to remove generator exhausts.

	Current:
	Strip & prepare drill floor sections for backload.

	Planned:
	Prepare backloading for BBMT.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 08, 2006

	RIG 453
	173
	363

	CAMERON
	1648
	1648

	HALLIBURTON
	3435
	3435

	SCHLUMBERGER
	2377
	2377

	ISDL
	173
	647

	ISS
	162
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 08, 2006

Supervisor:
Bareswill, J.R. (Dicky)


Campbell, Glenn R.


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	7
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$1,154,643
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Conduct start of shift hazard hunts. Rig down generator exhausts & air intakes. Clear & remove sheepyard. Continue to disconnect & pull back electrical cables. Continue to rig down mud system. Prepare & backload rig equipment to BBMT. Arrange & clear decks as required. Strip rig floor strongbacks ready for removal.

	Current:
	Prepare to l/out SCR, VFD & F&G houses.

	Planned:
	Remove SCR, VFD & F&G houses.


