DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 14, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	286
	363

	CAMERON
	5539
	5539

	HALLIBURTON
	3361
	3360

	SCHLUMBERGER
	2141
	21

	
	
	

	ISDL
	286
	647

	ISS
	74
	2364


Well: WKF_W21
Rig/Contractor: 
Rig 453
Report Date: August 12, 2006

Supervisor:
Campbell, Glen R


Davis, Brian


 

	AFE Number:
	40000458
	Ave Angle:  
	

	Days to Complete:
	4.2
	AFE Cost/Days:   
	$1,783,661

	Daily Cost:
	$188,521
	 
	 

	Total Cost:
	$769,239
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	2719.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21

	
	

	Management Summary:
	L/dn 3½" Tbg. RIH w/ 4" DP. Tag HUD @ 2769.5m. Rig to & set cmt plug #1. POH t/ 2690m & rev circ. POH w/ 4" DP. L/dn 3½" tbg. RIH w/ 4" DP to HUD 2721m. Held Trip Drills. P/test well to 1000 psi. Displace to ISW. POH w/ 4" DP to 2312m.

	Current:
	POH to set cement plug #2.

	Planned:
	Lay down 3½" Tubing. N/Dn BOP. Remove Tubing Spool. N/up BOP. 


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	287
	363

	CAMERON
	5540
	5539

	HALLIBURTON
	3362
	3361

	SCHLUMBERGER
	2142
	21

	
	
	

	ISDL
	287
	647

	ISS
	75
	2364


Well: WKF_W21

Rig/Contractor: 
Rig 453
Report Date: August 13, 2006

Supervisor:
Campbell, Glen R


Davis, Brian


 

	AFE Number:
	40000458
	Ave Angle:  
	

	Days to Complete:
	5.2
	AFE Cost/Days:   
	$1,783,661

	Daily Cost:
	$188,521
	 
	 

	Total Cost:
	$769,239
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	757.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21

	
	

	Management Summary:
	POH. Set Cmt plug #2 . Rev circ. L/dn 3½" tbg. R/dn WFD. N/dn BOP. N/dn tubing  spool. Change rams to 7-5/8". N/up BOP's. BCFT. Shell test BOP/choke line. Held trip drills. Serviced work boat. P/up csg cutter BHA. RIH. Cut/circ csg.

	Current:
	Circulating cut casing with clean sea water.

	Planned:
	Layout 7-5/8" casing from ~753.5m.


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	288
	363

	CAMERON
	5541
	5540

	HALLIBURTON
	3363
	3362

	SCHLUMBERGER
	2143
	21

	
	
	

	ISDL
	288
	647

	ISS
	76
	2364


Well: WKF_W21

Rig/Contractor: 
Rig 453
Report Date: August 14, 2006

Supervisor:
Campbell, Glen R


Davis, Brian


 

	AFE Number:
	40000458
	Ave Angle:  
	

	Days to Complete:
	6.2
	AFE Cost/Days:   
	$1,783,661

	Daily Cost:
	$188,521
	 
	 

	Total Cost:
	$769,239
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	757.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21

	
	

	Management Summary:
	Circ csg. POH & L/d cutter. L/o HWDP. BCFT. Held Trip Drills. M/u spear & latch csg. Close annular & circ csg. Recover slip & seal. L/o 7-5/8" csg. R/d WFD. L/o cutter & spear assy. Run W/bush. RIH w/ OEDP. Circ. Set cmt kickoff plug.      

	Current:
	WOC. Monitor the well.

	Planned:
	WOC. Tag & Pressure Test plug/surface casing. POH to M/u drilling BHA.


