DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 21, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	293
	363

	CAMERON
	5546
	5545

	HALLIBURTON
	3368
	3367

	SCHLUMBERGER
	2148
	24

	
	
	

	ISDL
	293
	647

	ISS
	81
	2367


Well: WKF_W21A
Rig/Contractor: 
Rig 453
Report Date: August 19, 2006

Supervisor:
Basset, Anthony A

Davis, Brian


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	4.0
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$211,837
	 
	 

	Total Cost:
	$971,194
	Planned MD/TVD: 
	2564.00/2403.00

	Casing Size:
	
	Actual MD/TVD: 
	1905.00/1767.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	Drill 8½" hole to 1876m. Service Rig. Recorded SCR's. Held Pit Drills. Serviced work boat. Drilled 8½" hole to 1905m.

	Current:
	Drilling 8½" Hole @ 1905m                         

	Planned:
	Drill & Survey 8½" Production Hole to TD ~2564m.


SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	294
	363

	CAMERON
	5547
	5546

	HALLIBURTON
	3369
	3368

	SCHLUMBERGER
	2149
	24

	
	
	

	ISDL
	294
	647

	ISS
	82
	2367


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: August 20, 2006

Supervisor:
Basset, Anthony A


Davis, Brian


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	5.0
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$209,246
	 
	 

	Total Cost:
	$1,180,440
	Planned MD/TVD: 
	2564.00/2403.00

	Casing Size:
	
	Actual MD/TVD: 
	2279.00/2126.76

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	Drill to 1962m. Rig Service/Inspect pump #2. Drill to 2019m. Circulate hole  clean. Wash to bottom. Drill to 2279m. Record SCR's. Held Pit Drills.  

	Current:
	Drilling 8½" hole from 2279m.

	Planned:
	Drill & Survey 8½" Hole to TD ~2564m                                   


SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	295
	363

	CAMERON
	5548
	5547

	HALLIBURTON
	3370
	3369

	SCHLUMBERGER
	2150
	24

	
	
	

	ISDL
	295
	647

	ISS
	83
	2367


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: August 21, 2006

Supervisor:
Basset, Anthony A


Davis, Brian


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	5.0
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$209,460
	 
	 

	Total Cost:
	$1,389,900
	Planned MD/TVD: 
	2564.00/2403.00

	Casing Size:
	
	Actual MD/TVD: 
	2275.00/2412.60

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	Drill to 2502m. POH, locate & layout  washed DP @ 2104m. RIH. Drill to TD 2575m.  Pump sweep & circ hole clean. POH. Serviced Rig. Recorded SCR's. Held Pit  Drills.                                                                      

	Current:
	POH/Wiper Trip to Shoe. 1698m @ 05:00 Hrs.  

	Planned:
	Wiper Trip. Slip & Cut. RIH. Circ Hole Clean. POH & Log Production Hole


