
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 8/17/2006 06:00
Well Name
Fortescue A4B
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory Plan
P&A in  preparation for Rig 175 infill drilling

Report Start Date/Time
8/16/2006 06:00

Report End Date/Time
8/17/2006 06:00

Report Number
9

AFE or Job Number
40000457

Currency Total Original AFE Amount
1,697,021

Total AFE Supplement Amount

Days Ahead/Behind
5.0

Daily Cost Total
78,662

Cumulative Cost
747,700

Management Summary
POOH to surface and lay out casing cutter, POOH with 7-5/8" casing seal assembly and pull casing from 2137m to 1321m, circulate as required to control 
U-tube during casing recovery.
Activity at Report Time
POOH with 7-5/8" casing at 1321m.
Next Activity
POOH with 7-5/8" casing, pump cement plug # 4.

Daily Operations: 24 HRS to 8/17/2006 06:00
Well Name
West Tuna W8A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory
Production Log

Plan
PLT survey to assess tubing integrity.

Report Start Date/Time
8/16/2006 06:00

Report End Date/Time
8/17/2006 06:00

Report Number
3

AFE or Job Number
46000473

Currency
AUD

Total Original AFE Amount
175,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
105,825

Cumulative Cost
129,828

Management Summary
Attempt to rih with logging tools unable to get past 1750 mts. Flow well for 1 hr attempt to rih again loose ground to 1500 mts. Pick up work tools past GLM at 
1213 mts, unable to go down past this point. Pooh to surface and try again to rih get down to GLM at 1213 mts. Run gauge ring to HUD with HES. Attempt to 
rih with PLT unable to get past 2660 mts mdrt.pooh SDFN

Activity at Report Time
SDFN
Next Activity
Continue flowing part of survey
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