DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 10, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	267
	363

	ISDL RIG 175
	189
	189

	CAMERON
	1742
	1742

	HALLIBURTON
	3546
	3546

	SCHLUMBERGER
	2451
	2451

	ISS
	259
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 10, 2007

Supervisor:
Bareswill, JR (Dicky)


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	17.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$284,490
	 
	 

	Total Cost:
	$3,938,963
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,847.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held pit drills. Drill & survey 8-1/2" production hole from 2692m to 2750m. Circulate hole clean w/ 1.5x B/U due to high SPP. Make 10 std short trip from 2750m to 2468m. Hole condition good. RIH to TD. Drill & survey 8-1/2" production hole from 2750m to 2838m. Drilling hard, well cemented sands - LWD log quality affected. Relog interval from 2809m to 2838m w/ LWD tools. Drill & survey 8-1/2" production hole from 2838m to 2847m. Hard drilling, low rop & high torque - string stalling out on torque. Vary drilling parameters in attempt to increase ROP.

	Current:
	Drill 8-1/2" production hole.

	Planned:
	Continue to drill, steer & survey 8-1/2" production hole.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 10, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	267
	363

	ISDL RIG 175
	189
	189

	CAMERON
	1742
	1742

	HALLIBURTON
	3546
	3546

	SCHLUMBERGER
	2451
	2451

	ISS
	259
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 10, 2007

Supervisor:
Steel, George


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	29.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,083
	 
	 

	Total Cost:
	$4,977,840
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM's. Unload baskets and containers. Continue w/ module spooling. Secure outer rig floor tie downs. Conduct hazard hunt. Install drawworks and elmagco. Fit pit equalizer lines to active pits on north face of module. Rotate BOP lift trolley 180 degrees. Prepare deck for Far Scandia. Commence installation of mud pump blower motor ducking. Service Far Scandia.

	Current:
	Service Far Scandia.

	Planned:
	Continue rig up operations.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 11, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	268
	363

	ISDL RIG 175
	190
	190

	CAMERON
	1743
	1743

	HALLIBURTON
	3547
	3547

	SCHLUMBERGER
	2452
	2452

	ISS
	260
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 11, 2007

Supervisor:
Bareswill, JR (Dicky)


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	18.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$231,049
	 
	 

	Total Cost:
	$4,170,012
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,848.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held trip drills. Drill & survey 8-1/2" production hole from 2847m to 2848m. Troubleshoot pump pressure problems - unable to circulate. Flow check & POH to check suspected drillstring blockage. Remove radioactive source, download log data & rack back BHA. Found mud motor lock collar had come loose & potentially allowed the motor internals to shift inside the collar. C/out mud motor & bit. Flow test BHA components prior to make-up to ensure no tool blockages were present. M/u BHA, shallow test equipment, load radioactive source & RIH to drill to TD. RIH w/ BHA to 588m. Rig service.

	Current:
	Rig service.

	Planned:
	RIH to 2848m. Drill & survey 8-1/2" production hole to TD.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 11, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	268
	363

	ISDL RIG 175
	190
	190

	CAMERON
	1743
	1743

	HALLIBURTON
	3547
	3547

	SCHLUMBERGER
	2452
	2452

	ISS
	260
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 11, 2007

Supervisor:
Steel, George


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	30.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,083
	 
	 

	Total Cost:
	$5,158,923
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM. Service Far Scandia. Continue w/ spooling in pump room. Install drawworks roof. Install wire line support platform. Install stairs.  Clear decks for cargo. Install rig HPU. Install Can Rig shack. Install drilling line spool.  Back load baskets / containers and sea water lift hoses. Empty containers.  Fit blower motor ducting on mud pump #1. Continue to fit level indicators on mud pits. Arrange decks to fit west side stairway to mud pump module. Continue to fit low pressure suction lines for mud pumps.

	Current:
	General rig up operations

	Planned:
	Continue rig up operations.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 12, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	269
	363

	ISDL RIG 175
	191
	191

	CAMERON
	1744
	1744

	HALLIBURTON
	3548
	3548

	SCHLUMBERGER
	2453
	2453

	ISS
	261
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 12, 2007

Supervisor:
Bareswill, JR (Dicky)


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	19.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$235,330
	 
	 

	Total Cost:
	$4,405,342
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,871.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held trip, pit & fire drills. RIH w/ BHA from 588 to 2780m. Relog interval 2780m to 2848m w/ LWD. Drill & survey 8-1/2" production hole from 2848m to 2869m. Drawworks drive coupling failure - c/out drive coupling.  Drill & survey 8-1/2" production hole from 2869m to 2871m.

	Current:
	Drill 8-1/2" production hole.

	Planned:
	Continue to drill & survey 8-1/2" production hole.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 12, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	269
	363

	ISDL RIG 175
	191
	191

	CAMERON
	1744
	1744

	HALLIBURTON
	3548
	3548

	SCHLUMBERGER
	2453
	2454

	ISS
	261
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 12, 2007

Supervisor:
Steel, George


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	31.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,083
	 
	 

	Total Cost:
	$5,340,006
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM's. Continue to install engine exhaust. Continue w/ drains and piping in pump room. Install Schlumberger wireline unit control house, cable drum and power unit.  Crane shut down due to high winds. Continue to fit spooling between DSM and DM. Assist mechanic w/ lift and roll jack installation.  Crane unload containers and baskets in preparation for back loading. Install de-gasser. Electrician trouble - shoot fire / gas problems.  Hazard Hunt.  Continue to install de-gasser. Install flow through from shakers to active pits. Install walkways above pits. Fit equalizer line from settling pits to active pits. Install stairs from main deck to generator landing. Fit remainder of ducting for mud pump blower motors.  False fire alarm @ 11:00 hrs.  Rig up 58% complete.

	Current:
	General rig up operations

	Planned:
	Continue rig up operations.


