DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 16, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	273
	363

	ISDL RIG 175
	195
	195

	CAMERON
	1748
	1748

	HALLIBURTON
	3552
	3552

	SCHLUMBERGER
	2457
	2457

	ISS
	265
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 16, 2007

Supervisor:
Bareswill, J R (Dicky)


Smith, Gary G
	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	23.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$229,753
	 
	 

	Total Cost:
	$5,444,109
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,991.00/2,452.97

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held trip drill  before running casing. Installed casing rams, shell tested and performed  BOP function test.  Running 7" casing at 2333m.

	Current:
	Running 7" casing

	Planned:
	Circ./Cmt. 7" casing


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 16, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	273
	363

	ISDL RIG 175
	195
	195

	CAMERON
	1748
	1748

	HALLIBURTON
	3552
	3552

	SCHLUMBERGER
	2457
	2457

	ISS
	265
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 16, 2007

Supervisor:
Steel, George


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	35.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$6,084,138
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM's. Torque deadman anchor and clamps. Remove hyd tugger line and install new wire on both drill floor tuggers. Run electric cables in monkey board and fit out with safety items. Install sheaves on monkey board. Assist mechanic w/ hyd system.  Position intermediate mast section into "J" hooks and secure for scoping. Scope mast section to working height for monkey board installation. Install support legs to monkey board. Hang monkey board in "J" hooks and secure same. Scope out mast to place middle intermediate section onto stops. Secure tugger lines into deflector sheaves. Unload baskets and containers in preparation for back load.  Service Far Scandia. Unload remainder of mast sections from boat. Plumb up break cooling lines. Install drill water and emergency hoses between the dsm and piping suitcase. Continue to fit kill line flange on BOP.
PSN: welding shims and stubs to DSM. Fix fire / gas in drilling office. Prep to fit centrifuge, 8" butterfly and electric motor to mud ditch. Power up air lift compressor. Prep to wire in CMS on howco unit. Fit lights to howco unit. Power outlets for extra dryers and washing machines.
Rig up 66% complete.

	Current:
	Rig up. Service Far Scandia.

	Planned:
	Continue rig up.


