DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 24, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	281
	363

	ISDL RIG 175
	203
	203

	CAMERON
	1756
	1756

	HALLIBURTON
	3560
	3560

	SCHLUMBERGER
	2465
	2465

	ISS
	273
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 24, 2007

Supervisor:
Davis, Brian

Spence, Robert

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	43.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$7,473,762
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Flights Cancelled due to fog, unable to get additional 3rd party personnel onboard to assist with rig up. ISDL night shift short changed, day shift crew change (4 men short on Night shift due to unavailability of helicopter seating).
Complete fitting of lagging to generator exhaust, install 90* elbows for koomey lines to rig floor, test run shale shakers, test run degasser, run swaco stroke counters and organized wires.
Installing lifts for haliburton cementing. Cont. working on Cat engine shutdown for DNV.
Rig up 82% complete

	Current:
	General rig up operation

	Planned:
	Continue rig up


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 24, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	281
	363

	ISDL RIG 175
	203
	203

	CAMERON
	1756
	1756

	HALLIBURTON
	3560
	3560

	SCHLUMBERGER
	2465
	2465

	ISS
	273
	2357


Well: HLA_A16
Rig/Contractor: 
Rig 453
Report Date: February 24, 2007

Supervisor:
Bareswill, J R (Dicky)


Smith, Gary G

	AFE Number:
AFE Number:
	40000448
	Ave Angle:  
	

	Days on AFE
	1.65
	AFE Cost/Days:   
	$2,177,350

	Daily Cost:
	$207,821
	 
	 

	Total Cost:
	$341,340
	Planned MD/TVD: 
	2,581.00 /

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	R/u Access stairways/steps. Check well pressures-O, Install Cameron BPV in tbg hgr, Remove Deck Grating,  Remove Tree, Install spacer spools, Bops. Construction installed cable to riser to prevent lateral movement.  Install casing rams in top pipe ram, perform Bop function test and accumulator inspection.

	Current:
	M/u 5 1/2" tbg/landing jts.

	Planned:
	Shell test bops, Pull WR-SSSV


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 25, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	282
	363

	ISDL RIG 175
	204
	204

	CAMERON
	1757
	1757

	HALLIBURTON
	3561
	3561

	SCHLUMBERGER
	2466
	2466

	ISS
	274
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 25, 2007

Supervisor:
Davis, Brian


Stead, Cory


Spence, Robert

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	44.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$7,655,745
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Cont. installing 3" cmt line in derrick mast, construct bleed off  manifold on mud pumps, install choke/kill lines, install south end stairway from rig floor to pipe deck, install lift rams on bops and safety slings, performing shut downs for DNV inspections.service M/V Far Scandia, clear of pipe deck and prepare deck for cargo.
Rig up 84% complete

	Current:
	General rig up operations

	Planned:
	Continue rig up


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 25, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	282
	363

	ISDL RIG 175
	204
	204

	CAMERON
	1757
	1757

	HALLIBURTON
	3561
	3561

	SCHLUMBERGER
	2466
	2466

	ISS
	274
	2357


Well: HLA_A16

Rig/Contractor: 
Rig 453
Report Date: February 25, 2007

Supervisor:
Bareswill, J R (Dicky)


Smith, Gary G

	AFE Number:
AFE Number:
	40000448
	Ave Angle:  
	

	Days on AFE
	2.65
	AFE Cost/Days:   
	$2,177,350

	Daily Cost:
	$207,821
	 
	 

	Total Cost:
	$549,161
	Planned MD/TVD: 
	2,581.00 /

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	Opened SSSV,  no pressure on tbg or PA. Pulled SSSV with Halliburton, Backed out tbg hanger locking screws on tbg head, Ran Schl GR to 760m, Safety Mtg/JSA on handling/running Chemical Cutter, Ran Chemical cutter, correlated, Had misfire on Chem Cutter, Pooh to inspect tool, replace injector/adaptor, RBIH and cut tbg at 674m, no pressure noted on tbg and PA, R/d Schlumberger. Removed control line from tbg. spool, Displacing ISW from 674m with 9.5 ppg mud.

	Current:
	Circulating 9.5 ppg mud  after cutting  5 1/2" tbg

	Planned:
	Pull 5 1/2" Tbg


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 26, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	283
	363

	ISDL RIG 175
	205
	205

	CAMERON
	1758
	1758

	HALLIBURTON
	3562
	3562

	SCHLUMBERGER
	2467
	2467

	ISS
	275
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 26, 2007

Supervisor:
Davis, Brian


Stead, Cory


Spence, Robert

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	45.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$7,837,728
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Install safety slings on BOPs, continue to hook up mud pump pop off manifold, install choke line to BOPs, hook up oil base mud hose for boat take on, Can-Rig service hand conduct test on Top drive system, prepare pipe deck for bringing on equip.,  prepare rig package to be skidded over well bay, and continue with DNV rig inspection.

	Current:
	General rig up operations

	Planned:
	Continue rig up


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 26, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	283
	363

	ISDL RIG 175
	205
	205

	CAMERON
	1758
	1758

	HALLIBURTON
	3562
	3562

	SCHLUMBERGER
	2467
	2467

	ISS
	275
	2357


Well: HLA_A16

Rig/Contractor: 
Rig 453
Report Date: February 26, 2007

Supervisor:
Bareswill, J R (Dicky)


Smith, Gary G

	AFE Number:
AFE Number:
	40000448
	Ave Angle:  
	

	Days on AFE
	3.65
	AFE Cost/Days:   
	$2,177,350

	Daily Cost:
	$239,372
	 
	 

	Total Cost:
	$788,533
	Planned MD/TVD: 
	2,581.00 /

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	L/d 5 1/2" tubing cut from 674m, R/U Schl-ran GR-JB, recovered 3 control line protectors with JB, Scraped area 622-632m 6 times, set 7 5/8" EZSV at 629mELM, Pooh with W/L, tested 7 5/8" x EZSV  to 1000 psi for 5 min., good test. R/d Schl. N/D Bops, Removed Shaffer tbg head, Prepared 7 5/8" casing slips for removal, install DSA on Riser spool, N/U DSA-Riser Spool to A section.

	Current:
	N/u Bops

	Planned:
	Cut 7 5/8" casing


