DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 28, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	285
	363

	ISDL RIG 175
	207
	207

	CAMERON
	1760
	1760

	HALLIBURTON
	3564
	3564

	SCHLUMBERGER
	2469
	2469

	ISS
	277
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 28, 2007

Supervisor:
Davis, Brian


Moss, Ross
	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	47.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$8,229,169
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Dress BOP stack with blind rams & 4" rams. Dress pit room for taking mud from vessel. Continue with DNV checklist.Continue rig up operations. Prepare decks for arrival of work boat. Investigete Drilling Office Fire & Gas panel fault.  
Rig up 90% Complete.

	Current:
	General rig up operations

	Planned:
	Continue w/rig up operations


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 28, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	285
	363

	ISDL RIG 175
	207
	207

	CAMERON
	1760
	1760

	HALLIBURTON
	3564
	3564

	SCHLUMBERGER
	2469
	2469

	ISS
	277
	2357


Well: HLA_A16

Rig/Contractor: 
Rig 453
Report Date: February 28, 2007

Supervisor:
Smith, Gary G


Stead, Cory

	AFE Number:
AFE Number:
	L0501H210
	Ave Angle:  
	

	Days on AFE
	0.77
	AFE Cost/Days:   
	$6,614,569

	Daily Cost:
	$25,352
	 
	 

	Total Cost:
	$172,721
	Planned MD/TVD: 
	2,535.30 / 3,012.05

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	Well handed over to Production for A16 surface casing repair. For operations summary from 0500 Hrs, February 27 to 0200 Hrs February 28, see P&A report #6.

	Current:
	Well handed over to Prod. for A16 casing repair.

	Planned:
	Construction commence surface casing repair.


