
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 17/02/2007 06:00
Well Name
Bream A18
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory Plan
Plug & Abandon

Report Start Date/Time
16/02/2007 06:00

Report End Date/Time
17/02/2007 06:00

Report Number
3

AFE or Job Number
40000475

Currency
AUD

Total Original AFE Amount
995,000

Total AFE Supplement Amount

Days Ahead/Behind
4.0

Daily Cost Total
83,142

Cumulative Cost
190,889

Management Summary
Rerun DGLV and retest, OK. R/d HES and pack away. Install 3" BPV. N/d the tree. Nipple up 11" riser and Bop stack. Recover BPV and make up 3 1/2" 
landing joints.
Activity at Report Time
Shell test Bop's to 300/3000 psi for 5/5 minutes.
Next Activity
Unlock hanger and Un Jay from packer at 2229m.

Daily Operations: 24 HRS to 18/02/2007 06:00
Well Name
Bream A18
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory Plan
Plug & Abandon

Report Start Date/Time
17/02/2007 06:00

Report End Date/Time
18/02/2007 06:00

Report Number
4

AFE or Job Number
40000475

Currency
AUD

Total Original AFE Amount
995,000

Total AFE Supplement Amount

Days Ahead/Behind
2.7

Daily Cost Total
85,033

Cumulative Cost
275,922

Management Summary
Shell test BOP stack and riser, solid. Attempt to "J" out of the tubing hanger but unsuccessful. Slick line Lock open SSSV 446m. Rig up conductor line and 
and run a 2-1/2" Powercutter to cut the  tubing at 2210m. Misfire. Pooh.
Activity at Report Time
Rih with 2.5" power cutter to cut tubing at 2210m.
Next Activity
Cut tbg. Rig down conductor line and Pooh with tubing to SSSV @ 446m

Daily Operations: 24 HRS to 19/02/2007 06:00
Well Name
Bream A18
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory Plan
Plug & Abandon

Report Start Date/Time
18/02/2007 06:00

Report End Date/Time
19/02/2007 06:00

Report Number
5

AFE or Job Number
40000475

Currency
AUD

Total Original AFE Amount
995,000

Total AFE Supplement Amount

Days Ahead/Behind
3.0

Daily Cost Total
132,062

Cumulative Cost
407,983

Management Summary
Cut tubing at 2210m. R/d Sch. Circulate well to clean sea water. Pooh to 449m break out SSSV make up 4" drill pipe and Rih to 2209m. Lay a 5 bbl 15.8 ppg 
balanced cement plug from 2216m to 2187m. Pressure test cement to 1000 psi for 15 min solid. Circulate well to ISW. Start pulling out of the hole with 
cementing string. Rig down cement equipment and back load to BBMT.

Activity at Report Time
Pooh with tapered cement string from 2185m.
Next Activity
Pooh to surface with Drill pipe and tubing. Nipple down Bop's.

ExxonMobil Use Only Page  1 of  3 Printed on  19/02/2007



EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 17/02/2007 06:00
Well Name
Flounder A19A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory
Gas Lift

Plan
Reconfigure gaslift valves

Report Start Date/Time
16/02/2007 06:00

Report End Date/Time
17/02/2007 06:00

Report Number
6

AFE or Job Number
46000489

Currency
AUD

Total Original AFE Amount
215,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
120,922

Cumulative Cost
176,940

Management Summary
Run in hole with Schlumberger (after finding one of our old Logs from a previous job ) with a 6 mtr 2-1/2" 5 spf 45 degree Pendulum Powerspiral Gun down to 
HUD, Perforate the interval from 3040.5 mtrs to 3046.5 mtrs MDKB and POOH.
Activity at Report Time
Running perforating Guns
Next Activity
Rig up on the A-13a

Daily Operations: 24 HRS to 16/02/2007 21:00
Well Name
Flounder A13A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan

Report Start Date/Time
16/02/2007 15:00

Report End Date/Time
16/02/2007 21:00

Report Number
1

AFE or Job Number
46000489

Currency Total Original AFE Amount Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
12,786

Cumulative Cost
12,786

Management Summary
Rig up on the well, pressure test as per the WellWork procedure, run in hole 3.8" Gauge Ring to establish where the damaged tubing is located. Found 
restriction at 107m MDKB. RIH with 3.7" LIB and took an impression showing some intrusion into the tubing but not definitive. Ran in hole with a 2.6" blind 
box and sat on the restricted area. Blind box fell through, and we pulled out of hole.

Activity at Report Time
Rig up on the A- 13  well.
Next Activity
Rig up on the A-22

Daily Operations: 24 HRS to 17/02/2007 06:00
Well Name
Flounder A22
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Plug and secure

Report Start Date/Time
16/02/2007 21:00

Report End Date/Time
17/02/2007 06:00

Report Number
1

AFE or Job Number
46000489

Currency
AUD

Total Original AFE Amount
80,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
49,693

Cumulative Cost
49,693

Management Summary
Rig-up on well, pressure test to 20mPa. Rig-up pump and start to bullhead the well. Pumped 130bbls and THP came up to 20Mpa so we bled down to approx 
14Mpa and found a pocket of gas.
Activity at Report Time
Rig-up on well for pumping into tubing
Next Activity
Rig-down and prep for demob to BMB
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EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 18/02/2007 06:00
Well Name
Flounder A22
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Plug and secure

Report Start Date/Time
17/02/2007 06:00

Report End Date/Time
18/02/2007 06:00

Report Number
2

AFE or Job Number
46000489

Currency
AUD

Total Original AFE Amount
80,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
31,297

Cumulative Cost
80,990

Management Summary
Run in hole and recover the SSSV, run in and set a 3.688" RN plug at 2918 mtrs, run in and open the SSD at 2895 mtrs however we couldn't get good jar 
action at the sleeve due to this black tar like substance, it has been decided to lubricate the well full of clean inhibited water and the same with P/A if 
necessary.Set SSSV, rig off the well and start packing for the move to BMB.

Activity at Report Time
Running in to recover the SSSV
Next Activity
Rig off the well and pack up for the move to BMB.
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