DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 25, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	128
	363

	CAMERON
	1603
	1603

	HALLIBURTON
	3391
	3391

	SCHLUMBERGER
	2332
	2332

	ISDL
	128
	647

	ISS
	117
	2332


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 23, 2006

Supervisor:
Steele, George A.
	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	16.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 180,527
	 
	 

	Total Cost:
	$ 3,485,335
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	3477.00/2371.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	Management Summary:
	Operations suspended due to platform fire pumps shut down.  Reduce manning on WKF.  Relocate 3rd Party Contractors to KFB.  Monitor well whilst conduct maintenance on equipment.  Circulate and condition mud every 6 hours.

	Current:
	Wait on fire pump maintenance.

	Planned:
	Wait on fire pump maintenance.  Wiper trip.  Run 7” casing.


SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	129
	363

	CAMERON
	1604
	1604

	HALLIBURTON
	3392
	3392

	SCHLUMBERGER
	2333
	2333

	ISDL
	129
	647

	ISS
	118
	2334


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 24, 2006

Supervisor:
Bennett, James M.


Steel, George A.

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	17.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 175,883
	 
	 

	Total Cost:
	$ 3,662,541
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	3477.00/2371.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	Management Summary:
	Fire pump engine changed out with function of all systems complete & satisfactory.  OK given to re-man platform & commence rig operations.  RIH from casing shoe to 3477m w/ wiper trip BHA. Circulate hole clean @ 1600m, 2500m and 3477m.  POOH from 3477m to 2670m.  Trip drill.

	Current:
	POOH w/ cleanout BHA @ 2670m.

	Planned:
	POOH and L/out cleanout BHA.  Run 7” casing.


SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	130
	363

	CAMERON
	1605
	1605

	HALLIBURTON
	3393
	3393

	SCHLUMBERGER
	2334
	2334

	ISDL
	130
	647

	ISS
	119
	2335


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 25, 2006

Supervisor:
Bennett, James M.


Steel, George A.

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	18.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 174,400
	 
	 

	Total Cost:
	$ 3,836,941
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	3477.00/2371.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	Management Summary:
	POOH from 2670m to 695m.  Circulate bottoms up.  Winds expected to be in excess of 40kts.  Monitor well on trip tank whilst waiting on weather.  RIH to 3477m, TD whilst waiting on weather conditions to abate.  Winds to 55+kts.  Circulate hole clean.  POOH to 980m.  Trip drill.

	Current:
	POOH w/ cleanout BHA @ 980m.

	Planned:
	POOH and L/out w/ cleanout BHA.  Run 7” casing.


