DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 27, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	132
	363

	CAMERON
	1607
	1607

	HALLIBURTON
	3395
	3395

	SCHLUMBERGER
	2336
	2336

	ISDL
	132
	647

	ISS
	121
	2337


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 27, 2006

Supervisor:
Bennett, James M.


Steel, George A.

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	20.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 596,699
	 
	 

	Total Cost:
	$ 4,607,213
	Planned MD/TVD: 
	3477.00/

	Casing Size:
	
	Actual MD/TVD: 
	3477.00/2371.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	Management Summary:
	RIH w/ 7” casing from 2105m to 3469m.  Install cement head and conduct line test 300/3000 psi for 5 minutes.  Pump 30bbl of tuned spacer.  Monitor well whilst clean and mix cement water.  Mix and pump 445bbl of 12.5ppg lead slurry and 58bbl of 15.8ppg tail slurry as per program.  Pump and displace cement 2/ 9.9ppg mud.  Bump plug with final pump pressure of 1000psi and test with 1800psi for 2 minutes.  Bleed back 2.75bbl.  WOC.  Trip drill.

	Current:
	Wait on cement.

	Planned:
	WOC.  Cut/dress casing.  Test BOP”s.  Test Casing.


