DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 29, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	134
	363

	CAMERON
	1609
	1609

	HALLIBURTON
	3397
	3397

	SCHLUMBERGER
	2338
	2338

	ISDL
	134
	647

	ISS
	123
	2339


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 29, 2006

Supervisor:
Steel, George A.

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	22.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 224,092
	 
	 

	Total Cost:
	$ 5,013,023
	Planned MD/TVD: 
	3477.00/

	Casing Size:
	
	Actual MD/TVD: 
	3477.00/2371.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	Management Summary:
	P/test 7" casing 3000psi. L/out test assembly, set w/bushing. P/up 7" casing scraper & RIH to tag @ 3442m. Circ well to s/water & POOH laying down 110 jnts 4" d/pipe. Slip & cut 108' d/line. Rig service. Trip drills.

	Current:
	POOH with 4" d/pipe.

	Planned:
	R/up Sch & perforate well.


