CBA A14B Time vs Depth Curve

0 ‘ ‘ 20.0
Rig up over CBA A14B. Pressure test BOPs. M/U & RIH casing scraper
run. POOH. M/U & RIH Baker window milling BHA & Anadril RSS BHA. |UPDATED to 05:00 hrs, 10April 2009
Mill window from 543.5 - 550 mMD & drill formation to 559 mMD.
Conduct PIT to 13.1 ppg EMW. Mill from 559 - 565 mMD. POOH & L/O
Milling BHA. P/U & RIH RSS LWD BHA. Commenced operations on CBA-A14B @ 05:00
hrs 01/04/2009
Cobia A14B kick off @ 08:00hrs on 04/04/2009 | I 18.0
from 546 MMDRT.
Reached TD @ 02:30hrs 09/04/2009
500 » Rig released @ xx:xxhrs xx/04/2009
) \ AFE (w/supp): AU $ 12,281,046 mm
~N Final Cost: AU $ xx,xxx,xxxmm (Last report)
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= Lakes Entrance 3043m MDRT - TD. Backream OOH to 545
mMD.
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