
EAL Ops Geology (AR): 5/26/2009

CBA F27  Time vs Depth Curve
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Commenced operations on CBA F27@ 22:00 hrs 
07/05/2009
CBA F27 spudded @ 17:30hrs on 10/05/2009 from 
201m MDRT.
Reached TD @ 13:00hrs 24/05/2009
Rig released @ xx:xxhrs xx/xx/2009
AFE:              AU $ 14,928,760 mm
Final Cost:    AU $xxxxx mm (Last report)
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Drill 8-1/2" Surface Hole.

Rig up over CBA F27.
UPDATE: 05:00HRS 26May 09

Open hole to 14-3/4". Run and 
cement 10-3/4" casing.

Drill 9-7/8" hole.

Repair washpipe.

Repair centrifuge and cuttins dryer.


