WEEKLY REPORT 

Week Ending

19 July 2009
________________________________________________________________________________
Well


GV Werona 1
Location

As drilled
237008 m E
5872713 m N
Zone 55
(GDA 94)

Drilling Contractor 
Titeline Pty Ltd, Ballarat (Rig No.6)

Well Depth

319.1 metres
Target depth
Well Details

0 – 10.9 m

Open Hole 
170mm



10.9 – 63.4 m

PQ Core




63.4 – 319.1 m
HQ Core
Casing


0 – 6.0 m 
PVC
150mm




0 -63.4 m
HW
cemented



0 – 319.1 m
63mm
Poly pipe

________________________________________________________________________________

Well


GV Carisbrook 1
Location

As drilled
755798 m E
5897329 m N
Zone 54
(GDA 94)

Drilling Contractor 
Titeline Pty Ltd, Ballarat (Rig No.13)

Well Depth

95.9 metres


Well Details

0 – 14.0 m

Open Hole 
170mm



14.0 – 95.9 m

PQ Core

Casing


0 – 3.0 m 
PVC
150mm
casing retrieved
Other
Well collapsed when attempting to run HW casing. Unable to run HW casing. Well abandoned

________________________________________________________________________________
Well


GV Carisbrook 2
Location

As drilled
755795 m E
5897327 m N
Zone 54
(GDA 94)

Drilling Contractor 
Titeline Pty Ltd, Ballarat (Rig No.13)

Well Depth

320.0 metres
Target depth


Well Details

0 – 11.1 m

Open Hole 
170mm



11.1 – 105.0 m
PQ Core




105.0 – 320.0 m
HQ core
Casing


0 – 7.0 m 
PVC
150mm



0 – 105.0 m
HW
cemented




0 – 320.0 m
63mm
Poly pipe


Other
Access to paddock poor
________________________________________________________________________________

Well


GV Addington 1
Location

37.41 deg. S
143.66 deg. E
(approx.)

735904 m E
5855956 m N
Zone 54
(GDA 94)

Drilling Contractor 
Titeline Pty Ltd, Ballarat (Rig No.6)

Well Depth

36.6 metres



Well Details

0 – 4.8 m

Open Hole 
170mm



4.8 -36.6 m

PQ Core
Casing


0 – 4.8 m 
PVC
150mm


Other
Access to paddock poor

________________________________________________________________________________

Safety
Paddock traffic being minimised.

Environment
No issues to report

Landholder Issues

No issues
Other
GV Carisbrook 2 completed drilling 19 July 2009

GV Werona 1 completed drilling 15 July 2009
GV Addington 1 commenced drilling 18 July 2009

GV Moolort 1 expected to commence drilling 20 July 2009

Rob Murphy

Geogen Victoria 
Ballarat Operations
