
EAL Ops Geology (AR): 26/11/2009

WKF W12A  Time vs Depth Curve

Base High Velocity Channel
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Commenced operations on WKF W12A @ 23:00 hrs 
18/11/2009
WKF W12A kick off @ 18:00hrs on 21/11/2009 from 
637.0m MDRT.
Reached TD @ 07:00hrs 24/11/2009
Rig released @ xx:xxhrs xx/1x/2009
AFE: AU $ 10,416,476 mm
Final Cost: AU $ x,xxx,xxx mm (Last report)
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Rig up over WKF W12A

UPDATED to 05:00 hrs, 26Nov09

M/U 9-7/8" RSS LWD BHA & RIH. Tag TOC @ 
553m.  Drill cmt to 626.5m & new hole to 
637m. KO from 637m, drill to 666m.  Conduct 
PIT, EMW 13.0 ppg. 

Drill ahead 9-7/8" section

Drill 9-7/8" section to 2440.0 mMD TD.  PROOH f/2440m to 
1876m. POOH on elev f/1876m to 1440m. PROOH f/1440m 
to 616m. POOH on elevators f/616m to 38m.  Lay out RSS 
LWD BHA. RIH 7" casing.


