
EAL Ops Geology (AR): 12/9/2009

WKF W8A  Time vs Depth Curve

Base High Velocity Channel
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AFE Curve Actual Fm Tops Target AFE Cost To Date

Commenced operations on WKF W8A @ 12:00 hrs 
29/11/2009
WKF W8A kick off @ 00:00hrs on 03/12/2009 from 
830.0m MDRT.
Reached TD @ 07:25hrs 08/12/2009
Rig released @ xx:xxhrs xx/12/2009
AFE: AU $ xx,xxx,xxx mm
Final Cost: AU $ x,xxx,xxx mm (Last report)
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Rig up over WKF W8A

UPDATED to 05:00 hrs, 03Dec09

Commence KO f/830m to 856m. 
Pump into shoe f/856m to 821m. 
Perform FIT to 13ppg EMW. W/D 
f/821m to 856m, drill ahead f/856m 
to 860m.

Wiper Trip to shoe

TD 4535mMDRT 
(2455.57mTVDRT


