

6 DAY OPERATIONAL FORECAST OCEAN PATRIOT

Well..... **BASKER - 2**
 Date..... **22-Aug-05**
 Initial POB..... **79**

Max beds on rig **96**
 Max POB next 6 days **87**

INPUTS IN **RED** ONLY

Monday 22 Aug		Tuesday 23 Aug		Wednesday 24 Aug		Thursday 25 Aug		Friday 26 Aug		Saturday 27 Aug	
0:00	Drilling 12-1/4 hole	0:00	Drilling 12-1/4 hole	0:00	Drilling 12-1/4 hole	0:00		0:00		0:00	
1:00		1:00		1:00		1:00		1:00		1:00	
2:00		2:00		2:00		2:00		2:00		2:00	
3:00		3:00		3:00		3:00		3:00		3:00	
4:00		4:00		4:00		4:00		4:00		4:00	
5:00		5:00		5:00		5:00		5:00		5:00	
6:00		6:00		6:00		6:00		6:00		6:00	
7:00		7:00		7:00		7:00		7:00		7:00	
8:00		8:00		8:00		8:00		8:00		8:00	
9:00		9:00		9:00		9:00		9:00		9:00	
10:00		10:00		10:00		10:00		10:00		10:00	
11:00		11:00		11:00		11:00		11:00		11:00	
12:00		12:00		12:00		12:00		12:00		12:00	
13:00		13:00		13:00		13:00		13:00		13:00	Test BOP
14:00		14:00		14:00		14:00		14:00		14:00	
15:00		15:00		15:00		15:00		15:00		15:00	
16:00		16:00		16:00		16:00		16:00		16:00	
17:00		17:00		17:00		17:00		17:00		17:00	
18:00		18:00		18:00		18:00		18:00		18:00	
19:00		19:00		19:00		19:00		19:00		19:00	
20:00		20:00		20:00		20:00		20:00		20:00	
21:00		21:00		21:00		21:00	Condition hole. Run / cmt 244mm (9 5/8") csg	21:00		21:00	
22:00		22:00		22:00		22:00		22:00		22:00	
23:00		23:00		23:00		23:00		23:00		23:00	
EQUIPMENT FROM RIG		EQUIPMENT FROM RIG		EQUIPMENT FROM RIG		EQUIPMENT FROM RIG		EQUIPMENT FROM RIG		EQUIPMENT FROM RIG	
EQUIPMENT TO RIG		EQUIPMENT TO RIG		EQUIPMENT TO RIG		EQUIPMENT TO RIG		EQUIPMENT TO RIG		EQUIPMENT TO RIG	
											Sub sea tree
											7" liner
											Weatherford scrapers
											31½ DP 4¾" Dc
(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)
Upstream		Upstream	Upstream		Upstream	Upstream		Upstream	Upstream		Upstream
Diamond	7	Diamond	Diamond	9	Diamond	Diamond	2	Diamond	Diamond	7	Diamond
ESS		ESS	ESS		ESS	ESS		ESS	ESS		ESS
Fugro		Fugro	Fugro		Fugro	Fugro		Fugro	Fugro		Fugro
MI	1	MI	MI	1	MI	MI	1	MI	MI		MI
Dowell		Dowell	Dowell		Dowell	Dowell		Dowell	Dowell		Dowell
Geoservices		Geoservices	Geoservices	1	Geoservices	Geoservices	1	Geoservices	Geoservices		Geoservices
Cameron		Cameron	Cameron	2	Cameron	Cameron		Cameron	Cameron		Cameron
Schlumberger		Schlumberger	Schlumberger		Schlumberger	Schlumberger	6	Schlumberger	Schlumberger		Schlumberger
Sentinel	1	Diamond 3rd Party	Sperry DD		Diamond 3rd Party	Diamond 3rd Party		Diamond 3rd Party	Diamond 3rd Party		Diamond 3rd Party
Sperry		Sentinel			Weatherford	Weatherford		Weatherford	Weatherford		Sperry
0	0	9	10	5	2	9	3	7	9	0	0
POB	79	POB	78	POB	81	POB	87	POB	85	POB	85
VESSELS		VESSELS		VESSELS		VESSELS		VESSELS		VESSELS	
Pacific Wrangler -to Melbourne		Pacific Wrangler - to Rig		Pacific Wrangler - leave Melb 13:00		Pacific Wrangler - to Rig		Pacific Wrangler at rig.		Pacific Wrangler at rig.	
Pacific Sentinel at Rig		Pacific Sentinel en route to Rig.		Pacific Sentinel Rig		Pacific Sentinel to Melb		Pacific Sentinel Melb		Pacific Sentinel Melb	
Monday 22 Aug		Tuesday 23 Aug		Wednesday 24 Aug		Thursday 25 Aug		Friday 26 Aug		Saturday 27 Aug	