



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Tue, 11 April, 2006

Max POB next 5 days 82

Max POB on Rig 100



Tue 11-Apr-06			Wed 12-Apr-06			Thu 13-Apr-06			Fri 14-Apr-06			Sat 15-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00	Round trip for bit and BHA change		4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00	Run and cement 9-5/8" csg	
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00	POH		19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00	Drill 12 1/4" Hole fm 3150m to section TD at 360		22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
6	Upstream Diamond ESS Fugro MI Trainee Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton Alimak	7		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton		1 14	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	1 12	6 2 1	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	6 2 1		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	
7		7				17		15	9		9			
POB at end of crew movements		80	POB at end of crew movements		80	POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		82
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Geopilot Brine HTB Cement Schlumberger											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip working for production Sentinal in field Wrangler at Rig			Sentinal in field Wrangler to Town			Sentinal in field Wrangler to Rig			Sentinal to Eden (crew change) Wrangler at Rig			Sentinal at Rig Wrangler at Rig		
Tue 11-Apr-06			Wed 12-Apr-06			Thu 13-Apr-06			Fri 14-Apr-06			Sat 15-Apr-06		