



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD  
Forecast from : Wed, 10 May, 2006

Max POB next 5 days 98  
Max POB on Rig 100



Wed 10-May-06			Thu 11-May-06			Fri 12-May-06			Sat 13-May-06			Sun 14-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00	Drill 12 1/4" Hole fm 2645m to 3135 (10m / hr)		18:00			18:00			18:00			18:00		
19:00			19:00			19:00	Round trip to change bit		19:00	Drill 12 1/4" Hole fm 3135 to 3626m TD (10m /		19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Comms Tech Nexus		10	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Comms Tech Nexus	10 4 2 2 1 7 1 1		Upstream Diamond ESS Fugro surveyors MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus	1 3 2		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus				
1			12		14	20		6						
POB at end of crew movements		86	POB at end of crew movements		84	POB at end of crew movements		98	POB at end of crew movements		98	POB at end of crew movements		98
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Schlumberger tools Mud Chemicals BU LWD AGS stabs Stabs			Geopilot from Eden						Completion equipmt Dowel chemicals					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip to Rig pm Wrangler dep for Eden om Sentinel in Melb			Far Grip at Rig Wrangler at Rig pm Sentinel in Melb			Far Grip dep for Melb pm Wrangler at Rig Sentinel in Melb			Far Grip in Melb Wrangler at Rig Sentinel to C.O.			Far Grip to Rig Wrangler at Rig Sentinel at CO		
Wed 10-May-06			Thu 11-May-06			Fri 12-May-06			Sat 13-May-06			Sun 14-May-06		