

5 DAY TECHNICAL LIMIT FORECAST



Well : BASKER FFD
Forecast from : Thu, 11 May, 2006

Max POB next 5 days 97
Max POB on Rig 100



Thu 11-May-06			Fri 12-May-06			Sat 13-May-06			Sun 14-May-06			Mon 15-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00	Drill 12 1/4" Hole fm 3135 to 3626m TD (10m /	12:00			12:00			
13:00			13:00			13:00			13:00			13:00	Condition Hole. POOH.	
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00	Round trip to change bit		16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
11	Upstream Diamond ESS Fugro MI Dowell	10	1 4	Upstream Diamond ESS Fugro surveyors MI Dowell	1 4		Upstream Diamond ESS Fugro MI Dowell			Upstream Diamond ESS Fugro MI Dowell			Upstream Diamond ESS Fugro MI Dowell	
1	Geoservices Cameron Schlumberger	1		Geoservices Cameron Schlumberger			Geoservices Cameron Schlumberger	1 7	1	Geoservices Cameron Schlumberger			Geoservices Cameron Schlumberger	
1	Sperry Weatherford Comms Tech	1		Sperry Weatherford			Sperry Weatherford	1	1	Sperry Weatherford			Sperry Weatherford	
	Nexus			Nexus			Nexus			Nexus			Nexus	
14		12	5		5				9					
POB at end of crew movements		88	POB at end of crew movements		88	POB at end of crew movements		88	POB at end of crew movements		97	POB at end of crew movements		97
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Geopilot from Eden						Completion equipmt Dowel chemicals CBL & VSP tools Fuel Food								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler at Rig pm Sentinel in Melb			Far Grip dep for Melb pm Wrangler at Rig Sentinel in Melb			Far Grip in Melb Wrangler at Rig Sentinel to C.O.			Far Grip to Rig Wrangler at Rig Sentinel at CO			Far Grip at Rig Wrangler at Rig		
Thu 11-May-06			Fri 12-May-06			Sat 13-May-06			Sun 14-May-06			Mon 15-May-06		