

Daily Drilling Report

WELL NAME COELACANTH-1				DATE 03-04-2008	
----------------------------------	--	--	--	---------------------------	--

API #	24 HRS PROG 0.00 (m)	TMD 3,074.00 (m)	TVD 3,073.87 (m)	REPT NO 27
--------------	--------------------------------	----------------------------	----------------------------	----------------------

RIG NAME NO WEST TRITON	FIELD NAME	AUTH TMD	PLANNED DOW 15.92 (days)	DOL 26.33 (days)	DFS / KO 24.46 (days)	WATER DEPTH 90.00 (m)
-----------------------------------	-------------------	-----------------	------------------------------------	----------------------------	---------------------------------	---------------------------------

SPUD DATE 08-03-2008	Rig Release	WELL SUPERVISOR ADA SUPERVISOR / B.OPENSHAW/R.ROUSSOUW	OIM MICHAEL BARRY	PBTMD
--------------------------------	--------------------	--	-----------------------------	--------------

REGION AUSTRALIA	DISTRICT OFFSHORE	STATE / PROV VICTORIA	RIG PHONE NO	RIG FAX NO
----------------------------	-----------------------------	---------------------------------	---------------------	-------------------

AFE # 1008E50	AFE COSTS	DAILY COSTS	CUMULATIVE COSTS
DESCRIPTION:	DHC: 12,691,688 DCC: CWC: Others: TOTAL: 12,691,688	DHC: 598,045 DCC: CWC: Others: TOTAL: 598,045	DHC: 18,536,317 DCC: CWC: Others: TOTAL: 18,536,317

DEFAULT DATUM / ELEVATION ROTARY TABLE / 38.00 (m)	LAST SAFETY MEETING	BLOCK Vic-P45	FORMATION	BHA HRS OF SERVICE
--	----------------------------	-------------------------	------------------	---------------------------

LAST SURVEY	LAST CSG SHOE TEST (EMW)	LAST CASING	NEXT CASING
MD 2,967.93 (m) INC 0.68° AZM 143.30°	1.80 (sg)	244.000 mm @ 902.0 m	

CURRENT OPERATIONS: Waiting on second boat to commence rig move.

24 HR SUMMARY: Waiting on second boat to commence rig move. Perform ongoing rig maintenance and improvements

24 HR FORECAST: Waiting on second boat to commence rig move

OPERATION SUMMARY

From	To	HRS	Phase	Operation	PT/NPT	NPT CODES	ACTIVITY SUMMARY
0:00	0:00	24.00	R-MOB-DEM OB	DEMOB	PN	SO	Waiting on second boat to commence rig move. Perform ongoing rig maintenance and improvements.

24.00 = Total Hours Today

06:00 UPDATE

0000-0600 0000 0430 Waiting on second boat to commence rig move. Perform ongoing rig maintenance and improvements.
0430 0600 Wait on weather to attach boats to tow bridle. Campbell Cove arrived at location at 03:40hrs, Sirius Cove arrived at location at 04:20hrs

PERSONNEL DATA

COMPANY	QTY	HRS	COMPANY	QTY	HRS
SEA DRILL SERVICES	43		BHI	3	
TAMBORITHA	2		TOTAL MARINE CATERING	9	
ADA	4		SEA DRILL	13	
FUGRO	2				

TOTAL PERSONNEL ON BOARD: 76

SUPPORT CRAFT

TYPE	REMARKS
------	---------

MATERIALS/CONSUMPTION

ITEM	UNITS	USAGE	ON HAND	ITEM	UNITS	USAGE	ON HAND
BARITE BULK	MT		93	BENTONITE	MT		60
CEMENT	MT		85	FUEL OIL	m3		141
WATER, POTABLE	MT	21	108	WATER, DRILLING	MT		230

WEATHER

TIME	SWELL HT/DIR/PER	WAVE HT/DIR/PER	WIND SPEED/DIR	GUST SPEED/DIR	TEMP
00:00	1.80/ /5	//	/	/270.00	

MUD INVENTORY

ITEM	UNIT	USAGE	Day Cost (\$)	ON HAND
------	------	-------	---------------	---------