



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Fri, 23 December, 2005

Max POB next 5 days 81
Max POB on Rig 100



Fri 23-Dec-05			Sat 24-Dec-05			Sun 25-Dec-05			Mon 26-Dec-05			Tue 27-Dec-05		
0:00			0:00	Drill 311mm (12¼") hole to 3000mRT.		0:00			0:00			0:00	Drill 311mm (12¼") hole to 3612mRT.	
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00	Make-up 311mm (12¼") BHA. Drill out casing.		6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
6	Upstream Diamond ESS	7 2		Upstream Diamond ESS			Upstream Diamond ESS			Upstream Diamond ESS		9	Upstream Diamond ESS	8
2	Fugro ROV MI	3		Fugro MI			Fugro MI			Fugro MI		2 1	Fugro MI	2 1
	Dowell Geoservices Cameron Schlumberger Sperry Weatherford Diamond 3rd party Basker Spirit Nexus	1		Dowell Geoservices Cameron Schlumberger Sperry Weatherford Diamond 3rd party Baker Nexus			Dowell Geoservices Cameron Schlumberger Sperry Weatherford Diamond 3rd party Baker Nexus			Dowell Geoservices Cameron Schlumberger Sperry Weatherford Diamond 3rd party Baker Nexus			Dowell Geoservices Cameron Schlumberger Sperry Weatherford Diamond 3rd party Baker Nexus	
8		13										12		11
POB at end of crew movements		80	POB at end of crew movements		80	POB at end of crew movements		80	POB at end of crew movements		80	POB at end of crew movements		81
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
						18-3/4" Hsg. PGB 13-3/8 Casing 30" RT W/Ford Equip								
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler @ rig Far Grip @ Rig			Wrangler @ rig Far Grip @ Rig			Wrangler @ rig Far Grip @ Rig			Wrangler @ rig Far Grip @ Rig			Wrangler @ rig Far Grip @ Rig		
Fri 23-Dec-05			Sat 24-Dec-05			Sun 25-Dec-05			Mon 26-Dec-05			Tue 27-Dec-05		