



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Tue, 27 December, 2005

Max POB next 5 days 80
Max POB on Rig 100



Tue 27-Dec-05			Wed 28-Dec-05			Thu 29-Dec-05			Fri 30-Dec-05			Sat 31-Dec-05		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00	Drill 311mm (12¼") hole to 3612mRT.		20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
8	Upstream Diamond ESS	8		Upstream Diamond ESS		2	Upstream Diamond ESS	3	5	Upstream Diamond ESS	5		Upstream Diamond ESS	
2	Fugro	2		Fugro			Fugro		2	Fugro	2		Fugro	
2	MI + Swaco	2		MI			MI		1	MI	1		MI	
	Dowell		1	Dowell	1		Dowell	2		Dowell			Dowell	
	Geoservices		3	Geoservices	3		Geoservices	3	2	Geoservices	2		Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
1	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry - Trainee			Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Baker			Baker			Baker			Baker			Baker	
	Nexus			Nexus		3	Nexus - Logistic/Environmental	1	1	Nexus - DS/Environmental	3		Nexus	
13		12				9		9	11		13			
POB at end of crew movements	80		POB at end of crew movements	80		POB at end of crew movements	80		POB at end of crew movements	78		POB at end of crew movements	78	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
												Schim E-log tools		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler to rig Far Grip@ Rig			Wrangler @ rig Far Grip@ Rig			Wrangler @ rig Far Grip@ Rig			Wrangler @ rig Far Grip Sail to Melbourne			Wrangler @ rig Far Grip Load @ Melbourne		
Tue 27-Dec-05			Wed 28-Dec-05			Thu 29-Dec-05			Fri 30-Dec-05			Sat 31-Dec-05		