



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Wed, 04 January, 2006

Max POB next 5 days 93
Max POB on Rig 100



Wed 04-Jan-06			Thu 05-Jan-06			Fri 06-Jan-06			Sat 07-Jan-06			Sun 08-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00	Circulate hole. POOH		1:00		
2:00			2:00			2:00			2:00			2:00	RIH w/- DP	
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00	Set P&A plugs across Reservoir. WOC. Layout	
8:00	Drill 311mm (12¼") hole fm 3571m to 3612mR		8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00	Run wireline logs.		11:00	POOH to shoe. Layout DP	
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00	Drill 311mm (12¼") hole fm 3612m to 3900mR		16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00	Set plug across shoe	
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00	WOC Layout DP RIH & Tag plug	
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00	POOH. Layout DP	
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus - Geos		12 1	Upstream Diamond ESS Fugro - ROV MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Smith P&A Nexus	7 3 3 1 4 1	3 3	Upstream Diamond ESS Fugro - ROV MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Smith P&A Nexus - Geos	4		Upstream Diamond ESS Fugro - Survey MI Dowell Geoservices Cameron Schlumberger Sperry Smith P&A MO 47 Trident Offshore - anchor Nexus			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus	4 7 2
		16			7			12			4			13
POB at end of crew movements	76	POB at end of crew movements	85	POB at end of crew movements	93	POB at end of crew movements	93	POB at end of crew movements	80					
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
									Spud gear Gel					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler @ rig Far Grip to Rig			Wrangler sail to Melb Far Grip to Rig			Wrangler @ Melb Load Far Grip @ Rig			Wrangler sail to rig Far Grip @ Rig			Wrangler sail to rig Far Grip @ Rig		
Wed 04-Jan-06			Thu 05-Jan-06			Fri 06-Jan-06			Sat 07-Jan-06			Sun 08-Jan-06		