



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Wed, 11 January, 2006

Max POB next 5 days 88
Max POB on Rig 100



Wed 11-Jan-06			Thu 12-Jan-06			Fri 13-Jan-06			Sat 14-Jan-06			Sun 15-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00	Recover BOPs.		1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00	Complete abandonment. - cut & retrieve PGB &		6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00	Layout DP & BHA		12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00	Retrieve anchors.		18:00	Release rig		18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream		3	Upstream	4	5	Upstream	5		Upstream			Upstream	
	Diamond			Diamond			Diamond			Diamond			Diamond	
	ESS			ESS	2	2	ESS	2		ESS			ESS	
	Fugro			Fugro - Survey			Fugro			Fugro			Fugro	
	MI			MI	2		MI - Eng + trainee			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry			Sperry			Sperry	
	Weatherford			Smith P&A	1		Weatherford			Weatherford			Weatherford	
			2	Far Grip Extra for rig move			Smith P&A							
			1	Wrangler - Master crew change	1		Nexus							
	Nexus		1	Nexus - Logistics	1					Nexus			Nexus	
			7		7	9		7						
POB at end of crew movements	86		POB at end of crew movements	86		POB at end of crew movements	88		POB at end of crew movements	88		POB at end of crew movements	88	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			RISER											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler Sail to Eden Far Grip@ Rig			Wrangler Eden - sail to rig Far Grip@ Rig - Anchors			Wrangler @ rig Anchors Far Grip@ Rig - Anchors								
Wrangler Extra forr rig move														
Wed 11-Jan-06			Thu 12-Jan-06			Fri 13-Jan-06			Sat 14-Jan-06			Sun 15-Jan-06		