



"Day, Jim"
<Jim.Day@santos.com>
04/10/2008 06:55 AM

To <bkunjan@awexp.com.au>, <bjwood@awexp.com.au>,
"Buick, Glen" <Glen.Buick@santos.com>,
<drilling.reports@ga.gov.au>, "Clifford, Jenni"

cc

bcc

Subject FW: Henry 2DW1 ST1 DGR02 for 04-10-08

Subject: Henry 2DW1 ST1 DGR02 for 04-10-08

Depth: 1050m MDRT
1045.7m TVDRT
-1024.9m SS MSL
Progress: 150m

0600hrs operations: Changing out 311mm (12¼") bit, prior to running in hole.

24hr operations: Drill ahead 311mm (12¼") directional hole from 900m to 1050m. Circulate bottoms up. Pull out of hole. Change out Xceed for a Powerdrive X5 and new PDC bit. Shallow test LWD tools and run in hole. Unable to pass obstruction in casing swage. Pull out of hole.

Anticipated operations: Change bit, perform LWD shallow test and run in hole. Drill ahead 311mm (12¼") directional hole.

Expect to resume drilling 311mm (12 ¼") hole 1200hrs today.

Santos

Santos Ltd A.B.N. 80 007 550 923

Disclaimer: The information contained in this email is intended only for the use of the person(s) to whom it is addressed and may be confidential or contain privileged information.

If you are not the intended recipient you are hereby notified that any perusal, use, distribution, copying or disclosure is strictly prohibited.

If you have received this email in error please immediately advise us by return email and delete the email without making a copy.

Please consider the environment before printing this email



Henry 2DW1 ST1_DGR02_0410_2_.pdf