



"Day, Jim"
 <Jim.Day@santos.com>
 16/09/2008 03:34 PM

To <bkunjan@awexp.com.au>, <bjwood@awexp.com.au>, "Buick, Glen" <Glen.Buick@santos.com>, <drilling.reports@ga.gov.au>, "Clifford, Jenni"
 cc
 bcc
 Subject Henry 2DW1 PM report for 16-09-08

DEPTH: 1708m MDRT
 1581.7m TVDRT
 (-1560.9m SS MSL)

PROGRESS: 51m

Current operations: Pulling out of hole at 1300m to change bit and Bottom Hole Assembly.

Operations since 0600hrs: Drill 311mm (12¼") directional hole from 1657m to 1708m. Circulate hole clean. Pull out of hole.

Anticipated operations: Pull out of hole, change bit and Bottom Hole Assembly, picking up a PDC bit. Run in hole. Drill ahead 311mm (12¼") directional hole.

Expect to resume drilling approximately 0400hrs Wednesday.

Surveys	Type	MD (m)	Inclination	Azimuth (T)	TVD (m)	Offset (m)	Direction (T)
	MWD	1659.2	42	112	1546.4	367	120
	MWD	1687.3	44	112	1566.9	386	120

FORMATION	ACTUAL TOP		High / Low	High / Low	PROGNOSED TOP	
	(mMDRT)	(mSS MSL)	Prognosis (m)	Henry 2	(MDmRT)	(mSS MSL)
SKULL CREEK MDST	1681.0	-1541.5	1.7 High	1.7 High	1686.0	-1543.2



Santos Ltd A.B.N. 80 007 550 923

Disclaimer: The information contained in this email is intended only for the use of the person(s) to whom it is addressed and may be confidential or contain privileged information.
 If you are not the intended recipient you are hereby notified that any perusal, use, distribution, copying or disclosure is strictly prohibited.
 If you have received this email in error please immediately advise us by return email and delete the email without making a copy.

Please consider the environment before printing this email



Henry 2DW1_LWD RUN 1_RT_GR-RES_1525-1709_0.5m.LAS



Henry 2DW1_LWD RUN 1_RT_GR-RES_1525-1709_MD_200.PDF



Henry 2DW1_LWD RUN 1_RT_GR-RES_1525-1709_MD_500.PDF



Henry 2DW1_LWD RUN 1_RT_GR-RES_1525-1709_TVD_200.PDF



Henry 2DW1_LWD RUN 1_RT_GR-RES_1525-1709_TVD_500.PDF Henry-2 DW1 Surveys @ 1687m.xls



Henry 2DW1_Mudlog_1600-1708.pdf Henry 2DW1 Wellpath.pdf

