

To

'Sbkunjan@awexp.com.au>,

Buick, Glen" <Glen.Buick@santos.com>,

<drilling.reports@ga.gov.au>, "Clifford, Jenni"

cc

bcc

Subject Henry 2DW1 ST1 DGR 03 for 05-10-08

Subject: Henry 2DW1 ST1 DGR 03 for 05-10-08

Depth: 1050m MDRT 1045.7m TVDRT -1024.9m SS MSL Progress: 0m

0600hrs operations: Milling obstruction in casing swedge.

24hr operations: Change out PDC bit for a mill tooth bit. Run in hole, unable to pass obstruction in casing swedge. Pull out of hole. Rack back LWD tools. Run in hole with bit and drill collars, unable to pass obstruction in casing swedge. Pull out of hole. Conduct rig maintenance while waiting on arrival of the work boat. Make up and run in hole with 311mm (12½") mill assembly. Mill obstruction in casing swage. Pull out of hole laying down mill assembly. Make up 311mm (12½") PDC bit on drill collars and run in hole, unable to pass obstruction in casing swedge. Pull out of hole. Make up and run in hole with 311mm (12½") mill assembly. Mill obstruction in casing swedge.

Anticipated operations: Mill obstruction in casing swage. Make up 311mm ($12\frac{1}{4}$ ") directional assembly and run in hole. Drill ahead 311mm ($12\frac{1}{4}$ ") directional hole.

Jim Day
Operations Geology
Santos Ltd

ph: 08 8116 7752 mob: 0407 200 747



Santos Ltd A.B.N. 80 007 550 923

Disclaimer: The information contained in this email is intended only for the use of the person(s) to whom it is addressed and may be

confidential or contain privileged information.

If you are not the intended recipient you are hereby notified that any perusal, use, distribution, copying or disclosure is strictly prohibited.

If you have received this email in error please immediately advise us by return email and delete the email without making a copy.

Please consider the environment before printing this email



Henry 2DW1 ST1_DGR03_0510 _2_.pdf