

# Henry-2/2DW1ST1 Time versus Depth Curve

Henry-2/2DW1ST1 Tuesday 14th October @ 0600hrs	
Commenced Well:	24 August 2008 @ 12:30 hrs
Spud Well:	25 August 2008 @ 03:15 hrs
Released Rig:	
Operation:	Pick up 8 1/2" BHA
Depth:	2050 mRT
Est. campaign cost to date:	A\$48,282,579
Trouble Time Breakdown:	
Trouble time Henry DW2	439.25 hrs
Drill to 1050 m, POH	20 hrs
Mill csg swage to allow BHA through	35 hrs
P/U X5 assy with PDC bit, RIH	6.5 hrs
Drill from 1050 m to 2050 m	58 hrs
Circulate, wiper trip	71.5 hrs
Rig up and run 10 3/4" x 9 5/8" csg	32 hrs
Inspect TDS,stabbing arm	3.5 hrs
Rerun CHSART	5.5 hrs
<b>Total Trouble Time</b>	<b>679.25 hours</b>

