



"Morrison, Michelle"  
<Michelle.Morrison@santos.com>

25/08/2008 04:25 PM

To "Badcock, Mark" <Mark.Badcock@santos.com>, <bkunjan@awexp.com.au>, <bjwood@awexp.com.au>, "Buick, Glen" <Glen.Buick@santos.com>,

cc

bcc

Subject Netherby-1DW Daily Report

Good afternoon,

Please find attached the daily reports for Netherby-1DW together with associated time graph.

Please find below a summary for the period 22<sup>nd</sup> to 24<sup>th</sup> August 2008.

22/8

- Continued to wait on weather to pull BOPs through splash zone (total 19 hrs)
- Clump weight cable parted on ROV – causing damage to ROV umbilical
- Re-terminate ROV umbilical and manufacture new clump weight (12 hours critical path)
- Daily Costs \$781,425

23/8

- Installed marine growth covers on XT and snorkel cleaned debris on top of upper crown plug
- MU and RIH Debris Cap and landed on XT
- Searched seabed for ROV clump weight – unable to locate
- Completed final XT survey
- Pulled and retrieved two secondary anchors
- Daily Costs \$764,295

24/8

- Completed pulling anchors.
- End of Netherby 1DW at 10 am on 24/8.
- Daily Costs \$451,440

Regards,  
Michelle Morrison

Technical Assistant  
**Santos Ltd**  
**Offshore Australia: Drilling & Completions**  
**Tel:** +61 8 9460 8950  
**Fax:** +61 8 9460 8971  
**Mobile:** +61 418 905 776  
**Email:** [michelle.morrison@santos.com](mailto:michelle.morrison@santos.com)

**Santos**

Santos Ltd A.B.N. 80 007 550 923

Disclaimer: The information contained in this email is intended only for the use of the person(s) to whom it is addressed and may be confidential or contain privileged information.

If you are not the intended recipient you are hereby notified that any perusal, use, distribution, copying or disclosure is strictly prohibited.  
If you have received this email in error please immediately advise us by return email and delete the email without making a copy.

Please consider the environment before printing this email



Netherby-1DW TDC 240808 Completions.pdf 080822 Netherby-1Netherby-1DW\_1m.pdf



080824 Netherby-1Netherby-1DW\_1m.pdf 080823 Netherby-1Netherby-1DW\_1m.pdf

