

**Kourosh
Mehin/DPI/VICGOV1**
28/04/2008 11:23 AM

To Michael Holbrook/DPI/VICGOV1@VICGOV1
cc
bcc
Subject Fw: West Seahorse-3 - Daily Update to 0600hrs, 28 April
2008

Please Michael for your record.
KM
Regards

Kourosh Mehin

Dr Kourosh Mehin
Principal Petroleum Resources Advisor
Tel.: (61 3) 9658 4416
Fax.: (61 3) 9658 4499

Mobile: 0419 597 010

----- Forwarded by Kourosh Mehin/DPI/VICGOV1 on 28/04/2008 11:23 AM -----



"Tony Kress"
<TKress@3doil.com.au>
28/04/2008 10:09 AM

To
cc
Subject West Seahorse-3 - Daily Update to 0600hrs, 28 April 2008

Good morning all,

Operations on the WSH-3 well since yesterday are as follows:

0000hrs-2400hrs 27 April 2008:

Directionally drilled from 768m to 1123m (section TD).
Circulated the hole clean.
POOH from 1123m to 1070m, working through tight spots from 1082m to 1076m MDRT.

0000hrs-0600hrs 28 April 2008:

Continued to POOH from 1070m to 739m, working through tight spots as required.
POOH to 125m (top of drill collars), working tight spots between 739m and 543m.

Forward Plan:

Complete trip out of hole. Pick up and rack back cement head. Rig up and run 340mm (13 3/8") casing.

Regards,
Tony

Anthony Kress
Operations Geologist

3D Oil Limited
164 Flinders Lane
Melbourne, Vic, 3000

Tel: +61 3 9650 9866
Fax: +61 3 9639 1960
Mob: +61 431 850 803
www.3doil.com.au