

5 DAY TECHNICAL LIMIT FORECAST



Well : BASKER FFD
Forecast from : Thu, 20 April, 2006

Max POB next 5 days 92
Max POB on Rig 100



Thu 20-Apr-06			Fri 21-Apr-06			Sat 22-Apr-06			Sun 23-Apr-06			Mon 24-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00	Drill 8-1/2" hole from 3530m to TD at 4136m (1	
5:00	Run 9 5/8" Wear Bushing, Set Dowell hurricane		5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00	WOW. P. Test BOP and displace well to 9.2pp		10:00	Pull and repair BOP choke line and test. Rerun		10:00			10:00	MU 8-1/2" BHA, RIH and conduct FIT		10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
5	Upstream Diamond ESS Fugro MI Trainee Eng Dowell	3	1 1 4	Upstream Logistics Diamond ESS Fugro MI	1 5 4		Upstream Logistics Diamond ESS Fugro MI			Upstream Logistics Diamond ESS Fugro MI			Upstream Logistics Diamond ESS Fugro MI	
1	Geoservices Cameron Schlumberger Sperry Weatherford	1 1 2	1 1	Geoservices Cameron Schlumberger Sperry Weatherford Fugro Surveyors Boat Cook Schlumberger	1		Geoservices Cameron Schlumberger Sperry Weatherford Fugro Surveyors Geogolist Schlumberger		9	Geoservices Cameron Schlumberger Sperry Weatherford Fugro Surveyors Boat Cook Schlumberger	2		Geoservices Cameron Schlumberger Sperry Weatherford Fugro Surveyors Boat Cook Schlumberger	2
6		8	8		11				12		4			
POB at end of crew movements		87	POB at end of crew movements		84	POB at end of crew movements		84	POB at end of crew movements		92	POB at end of crew movements		92
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Schlumberger 7" Chrome 7" Liner											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sentinal to Rig Wrangler to Rig			Sentinal at Rig Wrangler to Melbourne			Sentinal At Rig Wrangler In Melbourne								
Thu 20-Apr-06			Fri 21-Apr-06			Sat 22-Apr-06			Sun 23-Apr-06			Mon 24-Apr-06		