

5 DAY TECHNICAL LIMIT FORECAST



Well : BASKER FFD
Forecast from : Fri, 21 April, 2006

Max POB next 5 days 90
Max POB on Rig 100



Fri 21-Apr-06			Sat 22-Apr-06			Sun 23-Apr-06			Mon 24-Apr-06			Tue 25-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00	Drill 8-1/2" hole from 3530m to TD at 4136m (1		6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00	Pull and repair BOP, test BOP and rerun.		12:00			12:00	MU 8-1/2" BHA, RIH and conduct FIT		12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00	POH	
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream Logistics	1		Upstream Logistics			Upstream Logistics			Upstream Logistics		1	Upstream Drill Sup	1
1	Diamond	5		Diamond			Diamond			Diamond		7	Diamond	6
4	ESS	4		ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI			MI	
1	Dowell	1		Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger	9		Schlumberger	2		Schlumberger	
	Sperry			Sperry			Sperry			Sperry			Sperry	
1	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Fugro Surveyors			Fugro Surveyors			Fugro Surveyors	2		Fugro Surveyors	2	1	Geologist	1
	Boat Cook			Geologist			Boat Cook			Boat Cook			Boat Cook	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
8		11							11		4	9		8
POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		89	POB at end of crew movements		90
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sentinal at Rig Wrangler at Rig			Sentinal At Rig Wrangler at Rig			Sentinal at Rig Wrangler to Melbourne			Sentinal at Rig Wrangler in Melbourne			Sentinal at Rig Wrangler to Rig		
Fri 21-Apr-06			Sat 22-Apr-06			Sun 23-Apr-06			Mon 24-Apr-06			Tue 25-Apr-06		