



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Mon, 24 April, 2006

Max POB next 5 days 96
Max POB on Rig 100



Mon 24-Apr-06			Tue 25-Apr-06			Wed 26-Apr-06			Thu 27-Apr-06			Fri 28-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00	Drill 8-1/2" hole from 3530m to TD at 4136m (15		3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00	Rig up and make 3 wireline evaluation runs		5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00	MU 8-1/2" BHA, RIH, drill out shoe track and co		9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00	POH		19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Logistics		1	Upstream Drill Sup	1		Upstream Logistics		13	Upstream Logistics	10	5	Upstream Logistics	
	Diamond		8	Diamond	8		Diamond		1	Diamond			Diamond	5
	ESS			ESS			ESS			Pusnes			Pusnes	
	Fugro	2		Fugro	2		Fugro			Fugro		1	Fugro	
	MI	1		MI	1		MI			MI		2	MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	2
	Geoservices	1		Geoservices	1		Geoservices		1	Geoservices	1		Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger	9		Schlumberger	2		Schlumberger			Schlumberger			Schlumberger	
	Sperry	1		Sperry	1		Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Fugro Surveyors	2		Fugro Surveyors	1		Fugro Surveyors			Fugro Surveyors			Fugro Surveyors	
	Boat Cook			Boat Cook			Boat Cook			Halliburton		1	Halliburton	
	Schlumberger			Baker	1		Schlumberger			Schlumberger			Schlumberger	
			25		18				15		11	9		7
POB at end of crew movements	83		POB at end of crew movements	90		POB at end of crew movements	90		POB at end of crew movements	94		POB at end of crew movements	96	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Bulk Schlumberger 7" Chrome 7" Liner Heli Fuel														
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sentinal at Rig Wrangler in Melbourne			Sentinal at Rig Wrangler at Rig			Far Grip Crew Change Sentinal at Rig Wrangler at Rig			Wrangler Crew, 4th May Sentinal at Rig Wrangler at Rig			Sentinal at Rig Wrangler at Rig		
Mon 24-Apr-06			Tue 25-Apr-06			Wed 26-Apr-06			Thu 27-Apr-06			Fri 28-Apr-06		