



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Sun, 12 March, 2006

Max POB next 5 days 85
Max POB on Rig `



Sun 12-Mar-06			Mon 13-Mar-06			Tue 14-Mar-06			Wed 15-Mar-06			Thu 16-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00	Drill 12 1/4" Hole to 3690m		8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford NOPSA			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Weatherford		1 7	Upstream - SDS Diamond ESS Fugro - ROV MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford	1 3 1 3		Upstream Upstream - Comp Sup Diamond ESS MI Dowell Geoservices Cameron Schlumberger Sperry			Upstream Upstream ESS Fugro MI Dowell Geoservices Schlumberger Weatherford	
						8		15						
POB at end of crew movements	85		POB at end of crew movements	85		POB at end of crew movements	78		POB at end of crew movements	78		POB at end of crew movements	78	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
									???					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler at rig			Far Grip at Rig Wrangler at rig			Far Grip to Melb Wrangler at rig			Far Grip Melb Load Wrangler at rig			Far Grip to Rig Wrangler at rig		
Sun 12-Mar-06			Mon 13-Mar-06			Tue 14-Mar-06			Wed 15-Mar-06			Thu 16-Mar-06		