

5 DAY TECHNICAL LIMIT FORECAST



Well : BASKER FFD
Forecast from : Fri, 05 May, 2006

Max POB next 5 days 84
Max POB on Rig 100



Fri 05-May-06			Sat 06-May-06			Sun 07-May-06			Mon 08-May-06			Tue 09-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00	Drill 12-1/4" hole fm 1178m to TOL at 2609m (2		5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00	Drill 12 1/4" Hole fm 2609m to TD at 4131m (10		11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream	1		Upstream			Upstream			Upstream			Upstream	
6	Diamond	7		Diamond			Diamond			Diamond			Diamond	
3	ESS	3		ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
10		11												
POB at end of crew movements		84	POB at end of crew movements		84	POB at end of crew movements		84	POB at end of crew movements		84	POB at end of crew movements		84
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
RST tool														
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at rig			Far Grip to Melbourne			Far Grip in Melbourne			Far Grip in Melbourne					
Wrangler at rig pm			Wrangler at rig			Wrangler at rig			Wrangler at Rig					
Fri 05-May-06			Sat 06-May-06			Sun 07-May-06			Mon 08-May-06			Tue 09-May-06		