

5 DAY TECHNICAL LIMIT FORECAST



Well : BASKER FFD
Forecast from : Tue, 09 May, 2006

Max POB next 5 days 98
Max POB on Rig 100



Tue 09-May-06			Wed 10-May-06			Thu 11-May-06			Fri 12-May-06			Sat 13-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00	Drill 12 1/4" Hole fm 2618m to TD at 3350m (10		3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00	Condition Hole. POOH.		6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00	Rig up and make 3 wireline evaluation runs		18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
4	Upstream Diamond ESS Fugro MI	3		Upstream Diamond ESS Fugro MI	10	4	Upstream Diamond ESS Fugro MI	2	2	Upstream Diamond ESS Fugro surveyors MI	3		Upstream Diamond ESS Fugro MI	
1	Dowell Geoservices Cameron Schlumberger Sperry Weatherford	1	1	Dowell Geoservices Cameron Schlumberger Sperry Weatherford Comms Tech	1	7	Dowell Geoservices Cameron Schlumberger Sperry Weatherford Comms Tech	1	6	Dowell Geoservices Cameron Schlumberger Sperry Weatherford	2	1	Dowell Geoservices Cameron Schlumberger Sperry Weatherford	
			1	Nexus			Nexus			Nexus			Nexus	
5		4	1		12	20		14	6		98			98
POB at end of crew movements		85	POB at end of crew movements		86	POB at end of crew movements		84	POB at end of crew movements		98	POB at end of crew movements		98
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Schlumberger tools Mud Chemicals BU Geopilot AGS stabs											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip in Melb			Far Grip dep for Rig			Far Grip at Rig			Far Grip at Rig					
Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler to Melb					
Sentinel to town			Sentinel in Melb			Sentinel in Melb			Sentinel in Melb					
Tue 09-May-06			Wed 10-May-06			Thu 11-May-06			Fri 12-May-06			Sat 13-May-06		