

5 DAY FORECAST 0 Advance/Retard			\$ Updated			Rig: Century 11			Well : Megascolides 1 RE			Current POB		
Tuesday 12 Dec			Wednesday 13 Dec			Thursday 14 Dec			Friday 15 Dec			Saturday 16 Dec		
0:00	Continue to rig up		0:00			0:00	Wash & Ream to 1,740 m		0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00	Rig acceptance extended pumping test		2:00			2:00	RIH with stinger on DP to 1,740 m		2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00	Install wear bushing + Ditch magnet		7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00	Drill Plug from Surface to 55 m		9:00			9:00	Circulate condition		9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00	Mix and pump cement		12:00		
13:00			13:00			13:00			13:00			13:00	RIH with rotary drilling assembly	
14:00			14:00			14:00	Circulate and condition hole.		14:00	Pull back and circulate cement out		14:00		
15:00			15:00	Wash & Ream to Tag Plug #2 @ 495m		15:00			15:00			15:00		
16:00			16:00			16:00	Drop multishot tool		16:00	POOH to surface lay out stinger		16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00	POOH with pauses every 6 joints		18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00	Polish up on plug	
21:00			21:00	Pressure test casing to 2,500 psi		21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00	POOH with drilling assembly	
23:00			23:00	Tag cement and drill from 495 m to 540 m		23:00			23:00	Wait on cement		23:00		
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG Steering equipment		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG Pump truck Class G			EQUIPMENT TO RIG			EQUIPMENT TO RIG Coring Equipment		
TO	CREW CHANGE	FROM	TO	CREW CHANGE	FROM	TO	CREW CHANGE	FROM	TO	CREW CHANGE	FROM	TO	CREW CHANGE	FROM
	Flight 1			Flight 1			Flight 1			Flight 1			Flight 1	
0			1	Hofco survey		3	Halliburton	0		Halliburton	3		Halliburton Directional	
0		0	1		0	3		0	0		3	0		0
POB 31			POB 32			POB 34			POB 28			POB 31		
VESSELS			VESSELS			VESSELS			VESSELS			VESSELS		