



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Mon, 24 July, 2006

Max POB next 5 days 98
Max POB on Rig 100



Mon 24-Jul-06			Tue 25-Jul-06			Wed 26-Jul-06			Thu 27-Jul-06			Fri 28-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00	RD E/Line	
3:00			3:00			3:00			3:00	RU E/Line		3:00		
4:00			4:00			4:00			4:00			4:00	Plug-back to KOP	
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00	E/Line log #1		6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00	CBU		12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00	E/Line log #2		14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00	WT to Shoe		18:00			18:00		
19:00	Drill 9-1/2 Pilot Hole to TD - 2474 - 3292M @20		19:00			19:00	POOH to Log		19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron		1 7	Upstream Diamond ESS Dowell Anadrill Geoservices Brandt Cameron	1 7 1 1		Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger Weatherford Haliburton		3	Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger Weatherford	3	5 2	Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger Weatherford	6 2
2	Schlumberger Weatherford Haliburton		4	Schlumberger Weatherford Haliburton			Schlumberger Weatherford		2	Schlumberger Weatherford	2	1	Schlumberger Weatherford	2
3			14		10				5		9	8		10
POB at end of crew movements		94	POB at end of crew movements		98	POB at end of crew movements		98	POB at end of crew movements		94	POB at end of crew movements		92
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
						2 X Ecoscopes								
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			P/U PEX HOTSHOT			2 X 9 1/2" Drill bits Crew change								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler to Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler to Melb			Far Grip at Rig Wrangler to Melb			Far Grip at Rig Wrangler at Melb		
Mon 24-Jul-06			Tue 25-Jul-06			Wed 26-Jul-06			Thu 27-Jul-06			Fri 28-Jul-06		