



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Tue, 01 August, 2006

Max POB next 5 days 91
Max POB on Rig 100



Tue 01-Aug-06			Wed 02-Aug-06			Thu 03-Aug-06			Fri 04-Aug-06			Sat 05-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00	POOH		8:00		
9:00	M/U Hanger R/T and deepsea express head		9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00	Drill 13-1/2" Hole w/ RST		12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00	RU to Run 10-3/4" Csg		18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00	Run 10-3/4" csg		20:00	Make up CMT head / C&C & prep to CMT	
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00	Cement 10-3/4" Csg	
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream	2	1	Upstream	1	7	Upstream		1	Upstream	1		Upstream	
9	Diamond	10		Diamond			Diamond	9	1	Diamond	3		Diamond	
	ESS			ESS			ESS	4	4	ESS	4		ESS	
	Dowell			Dowell	1		Dowell	1		Dowell			Dowell	
2	Anadrill	1		Anadrill			Anadrill			Anadrill			Anadrill	
1	Geoservices	1		Geoservices	2		Geoservices	2		Geoservices			Geoservices	
1	Baroid	1		Baroid			Baroid		1	Baroid	1		Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger	6		Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford			Weatherford	3		Weatherford			Weatherford			Weatherford	
1	Fruco MPI			Fruco MPI	1		Fruco MPI	1	1	West Engineering			Unirig	2
			17	VIP FLIGHT	17					Dawson Tech	1			1
16		21	18		15	13		13	8		12			
POB at end of crew movements		91	POB at end of crew movements		91	POB at end of crew movements		91	POB at end of crew movements		87	POB at end of crew movements		87
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler arr Melb noon			Far Grip at Rig Wrangler at Melb			Far Grip at Rig Wrangler dep Melb pm			Far Grip at Rig Wrangler arr Rig pm			Far Grip at Rig Wrangler at Rig		
Tue 01-Aug-06			Wed 02-Aug-06			Thu 03-Aug-06			Fri 04-Aug-06			Sat 05-Aug-06		