



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3  
Forecast from : Fri, 18 August, 2006

Max POB next 5 days 100  
Max POB on Rig 100



Fri 18-Aug-06			Sat 19-Aug-06			Sun 20-Aug-06			Mon 21-Aug-06			Tue 22-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00	Round Trip		1:00	Drill 9-1/2" Hole from 3900 - 4800m		1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00	Circ hole clean prior to trip at 3900m		20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
5	Upstream	5		Upstream			Upstream			Upstream		4	Upstream	4
2	Diamond	2		Diamond			Diamond			Diamond			Diamond	
	ESS			ESS			ESS			ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
1	Geoservices	1		Geoservices			Geoservices			Geoservices		1	Geoservices	1
	Baroid			Baroid			Baroid			Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	BHI Mudlog	1												
												4	Transpacific Pit Cleaners	
												1	Baker	
												6	Weatherford	
8		9										16		5
POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		100
<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>		
<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>		
7" Liner package Mud Chemicals Brine Rubbish skips Loading hose for brine Electric motor F/ Suk-Um-Up														
<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>		
Far Grip at Melb Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler to Melb		
<b>Fri 18-Aug-06</b>			<b>Sat 19-Aug-06</b>			<b>Sun 20-Aug-06</b>			<b>Mon 21-Aug-06</b>			<b>Tue 22-Aug-06</b>		