



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Sun, 23 July, 2006

Max POB next 5 days 105
Max POB on Rig 100



Sun 23-Jul-06			Mon 24-Jul-06			Tue 25-Jul-06			Wed 26-Jul-06			Thu 27-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00	Drill 9-1/2" Pilot Hole w/ RST/LWD to TD 2474 -		1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00	CBU		5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00	E/Line log #2		7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00	WT to Shoe		11:00			11:00		
12:00			12:00			12:00	POOH to Log		12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00	RD E/Line		19:00		
20:00			20:00			20:00	RU E/Line		20:00			20:00		
21:00			21:00			21:00			21:00	Plug-back to KOP		21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00	E/Line log #1		23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron			Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron		1 8	Upstream Diamond ESS Dowell Anadrill Geoservices Brandt Cameron	1 7		Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron		3	Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron	3
6	Schlumberger Weatherford			Schlumberger Weatherford Haliburton		1 1 6	Schlumberger Weatherford Haliburton	1 1		Schlumberger Weatherford		2	Schlumberger Weatherford	2
7						17		10				5		5
POB at end of crew movements		98	POB at end of crew movements		98	POB at end of crew movements		105	POB at end of crew movements		105	POB at end of crew movements		105
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler at Melb			Far Grip at Rig Wrangler at Melb			Far Grip at Rig Wrangler to Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler to Melb		
Sun 23-Jul-06			Mon 24-Jul-06			Tue 25-Jul-06			Wed 26-Jul-06			Thu 27-Jul-06		