



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Thu, 27 July, 2006

Max POB next 5 days 98
Max POB on Rig 100



Thu 27-Jul-06			Fri 28-Jul-06			Sat 29-Jul-06			Sun 30-Jul-06			Mon 31-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00	Circulate hole clean		3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00	RU E/Line		6:00			6:00			6:00			6:00		
7:00			7:00			7:00	POOH		7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00	E/Line log #1		9:00	RIH Ecoscope and TCI bit		9:00			9:00			9:00		
10:00			10:00			10:00			10:00	E/Line log #3		10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00	Drill 9-1/2 Pilot Hole from 3437- 3487M @5m/hr		17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00	RU E/Line		19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00	E/Line log #2		22:00	RD E/Line		22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream		5	Upstream	1		Upstream			Upstream			Upstream	
3	Diamond	3	2	Diamond	6		Diamond			Diamond			Diamond	
	ESS			ESS	2		ESS			ESS			ESS	
1	Dowell	1		Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
2	Geoservices	2		Geoservices			Geoservices			Geoservices			Geoservices	
	Baroid			Baroid			Baroid			Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	QTEC		1	Nexus	1									
													VIP FLIGHT	
7		6	8		10									
POB at end of crew movements		98	POB at end of crew movements		96	POB at end of crew movements		96	POB at end of crew movements		96	POB at end of crew movements		96
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			Expro gear											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Schl tools crew change			Mud chemicals 2 X 9 1/2" Drill bits ALL DODI DP Barite SBM PPE Slip int											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler at Eden			Far Grip at Melb Wrangler at Rig			Far Grip at Melb Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig		
Thu 27-Jul-06			Fri 28-Jul-06			Sat 29-Jul-06			Sun 30-Jul-06			Mon 31-Jul-06		