



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Sat, 12 August, 2006

Max POB next 5 days 90
Max POB on Rig 100



Sat 12-Aug-06			Sun 13-Aug-06			Mon 14-Aug-06			Tue 15-Aug-06			Wed 16-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00	Round Trip	
2:00			2:00			2:00			2:00			2:00		
3:00	Make up BHA		3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00	RIH to float, picking up 138 joints of DP.		7:00			7:00	Drill 9-1/2" Hole / LWD / RST to 3600m		7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00	Change out swivel packing, slip and cut drill line		14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00	Circ hole clean prior to trip		16:00		
17:00	Drill out shoe track		17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00	Circulate hole clean and perform FIT		19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00	Drill 9-1/2" Hole / LWD / RST to 2900m		22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream			Upstream			Upstream		10	Upstream	8		Upstream	
	Diamond			Diamond			Diamond			Diamond			Diamond	
	ESS			ESS			ESS			ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
	Geoservices			Geoservices		2	Geoservices			Geoservices	2		Geoservices	
	Baroid			Baroid		1	Baroid			Baroid	1		Baroid	
	Cameron			Cameron			Cameron			Cameron	1		Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger	1		Schlumberger	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
									1	Fugro ROV	1	TBA	VIP FLIGHT	TBA
									14		13			
POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		90	POB at end of crew movements		90
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			13 1/2" BHA + tools 2 x 8" Jars											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
FOOD			Boat changeout Gyro			Mud Chemicals Brine Rubbish skips								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip to Melb			Far Grip at Melb			Far Grip at Melb			Far Grip at Melb			Far Grip to Rig		
Wrangler to Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig		
Sat 12-Aug-06			Sun 13-Aug-06			Mon 14-Aug-06			Tue 15-Aug-06			Wed 16-Aug-06		